Site Name: Operational Period: ' U.S. EPA Region 6
Task Order 62 CES Environmental Date: 5-1-2015 | DAILY WORK ORDER

|Branch: Federal Division/

Response Emergency and Rapid Response Service

\Group:
WORK AUTHORIZED:
Continue to pump water on site as necessary depending on rainfall.
Continue development of profil iles and disposal of sludge, Iqurd_s and sol;ds

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 ©On-Scene Coordinator: | | ERRS Response Manager
Contract Number: EP - $6-07-02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 5.1.2015 Time:1700 | Date: 5.1.2015 Time: 1700
PERSONNEL ON-SITE: QTy Used Unused FE?I.LE"PMENT ON- QTy USED  Unused
Response Managerm _‘I_ IR .1 . EP;ek —_u_p Truck | 3 .3 r
Foreman 1 1 Generator 2 2 |
Equipment Operaior “1__ 1 Trash Pumps" o] 0 :
Truck Driver 1 1 Utility Trailer o 1 | _
Laborer 2 2 Frac Tank w Liner 4 1
Health and Safety Manager 0 0 4,000 P! P\rﬁzzarj 1 1
PERSONNEL OFF-SITE OpenTopRoll Off 8 8
Subcontract Manager- - 1 1 : Vacuum Truck Air Mover 1 _ 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 | 1 :
Field Cost Accounlant- - “1 1 T Skid Sieer. ; 1 I -1- -
Vacuum/OT Boxes 16 | 16 _ -
9,000 Ib Overhead Lift 1 | 1 |
Storage Trailer 1 1
_ Myers (Bean) Pump i .1 N .1
Air Compressorm- 1 R 1 — ]
Excavator 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):
The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Located and procured
{banding supplies for drum shipments. Worked on draft manifest for drum shipment to US Ecology. | o
T&D Coordinator continued to schedule waste shipments with US Ecology, Veolia, and Clean Harbor. Worked on draft
fmanlfest for drum shipment to US Ecology. -
The crew completed the consolidation of the waste in drums and totes, crushed the remaining steel drums, and
decontaminated the excavator and vacuum truck. The crew started removing the pipes from the warehouse trenches
fand removed liquids from the Wayland Street sump.
Hertz Excavator off rent and off site on Saturday. 5/2/2015

fosc Pete) Time: %& D) Date:5.4.2015  Time:900
N O

Next OPERATIONAL PERIOD (administrative, tactical / status changes special instructions, H&S)(Input for next DWO):

Continuing cleaning of sumps in the shed and former shed area. Transfer ST 1 Tote into the other ST 1 totes. Place

US Ecology drums on pallets and prepare for shipment tomorrow. Continue pipe removal and trench cleaning B
Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set
up procurements and track costs.
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